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ABSTRACT: Beginning in Fiscal Year 2001 (FY01), Congress funded the DOD Residential PEM Demonstration
Program to demonstrate domestically-produced, residential Proton Exchange Membrane (PEM) fuel cells at military
facilities. The objective of the program was to assess PEM fuel cells in supporting sustainability in military installa-
tions, increasing efficiency in installation, operation, and maintenance of fuel cells at these sites, and assessing the
role of PEM fuel cells in DOD training, readiness, and sustainability missions. Other objectives were to provide: a
military base market for this technology, evaluation and feedback to promote commercialization and market growth,
operational product testing and validation, grid interconnection standards, and system operation in diverse environ-
mental conditions.

For this program, researchers developed and advertised a Broad Agency Announcement (BAA), which outlined a
core set of requirements for proposals. Twelve pre-proposals were received from the FY01 Program BAA solicita-
tion. After review and evaluation of full proposals, six contracts were awarded, representing 22 fuel cells at 10 mili-
tary installations. The awardees are required to report operational performance of each of the fuel cell power plants
in the DOD program, including total operating hours, total electricity production, total fuel usage, total waste heat
recovery, availability, electrical efficiency, and thermal efficiency.

DISCLAIMER: The contents of this report are not to be used for advertising, publication, or promotional purposes.
Citation of trade names does not constitute an official endorsement or approval of the use of such commercial products.

All product names and trademarks cited are the property of their respective owners. The findings of this report are not to be
construed as an official Department of the Army position unless so designated by other authorized documents.

DESTROY THIS REPORT WHEN IT IS NO LONGER NEEDED. DO NOT RETURN IT TO THE ORIGINATOR.
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Conversion Factors

Non-SI” units of measurement used in this report can be converted to SI units as

follows:

Multiply By To Obtain
acres 4,046.873 square meters
cubic feet 0.02831685 cubic meters
cubic inches 0.00001638706 cubic meters
degrees (angle) 0.01745329 radians

degrees Fahrenheit

(5/9) x (°F — 32)

degrees Celsius

degrees Fahrenheit (5/9) x (°F — 32) + 273.15. | kelvins

feet 0.3048 meters
gallons (U.S. liquid) 0.003785412 cubic meters
horsepower (550 ft-Ib force per second) 745.6999 watts

inches 0.0254 meters

kips per square foot 47.88026 kilopascals
kips per square inch 6.894757 megapascals
miles (U.S. statute) 1.609347 kilometers
pounds (force) 4.448222 newtons
pounds (force) per square inch 0.006894757 megapascals
pounds (mass) 0.4535924 kilograms
square feet 0.09290304 square meters
square miles 2,589,998 square meters
tons (force) 8,896.443 newtons

tons (2,000 pounds, mass) 907.1847 kilograms
yards 0.9144 meters

*Systéme International d’Unités (“International System of Measurement”), commonly known as the “metric system.”
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Preface

In fiscal years 93 and 94, Congress provided funds for natural gas utilization
equipment, part of which was specifically designated for procurement of natural
gas fuel cells for power generation at military installations. The purchase, in-
stallation, and ongoing monitoring of the fuel cells provided by these appropria-
tions came to be known as the “DOD Fuel Cell Demonstration Program.” This
follow-on study was conducted under Work Unit CFE-B141, “Proton Exchange
Membrane (PEM) Fuel Cell.” The technical monitor was Mr. Bob Boyd, Office of
the Director, Defense, Research, and Engineering (ODDR&E).

Under the fiscal year 2001 program, proton exchange membrane (PEM) fuel
cells, ranging in size from 1 to 20 kilowatts (kW), were demonstrated at U.S.
military bases. Fuel cell operating hours were required to reach a minimum to-
tal duration of 1 year at rated or load capacity and achieved at least 90 percent
availability. Contract awards for the FY01 program were made in September
through December of 2001, and the first units were installed in January of 2002.
This report documents the work done at Barksdale AFB, LA; Coast Guard Sta-
tion New Orleans, LA; Fort Bragg, NC; Fort Jackson, SC; Fort McPherson, GA;
Geiger Field, WA; Patuxent River NAS, MD; Sierra Army Depot, CA; and Wa-
tervliet Arsenal, NY during the first phase of this project. Part of the work at
Coast Guard Station New Orleans, Barksdale AFB, Fort Bragg, Fort Jackson,
and Fort McPherson was performed by LOGANEnergy, under Contract
DACA42-02-C-0001. The LOGANEnergy Project Manager was Sam Logan. Part
of the work at Geiger Field was performed by Avista Laboratories, under Con-
tract DACA42-02-C-0002. The Avista Laboratories Project Manager was Dave
Holmes. Part of the work at Patuxent River NAS was performed by Southern
Maryland Electric Cooperative (SMECO), under Contract DACAZ2-02-C-0003.
The SMECO Project Manager was Mike Rubala. Part of the work at Sierra
Army Depot was performed by Delta-Montrose Electric Association (DMEA), un-
der Contract DACA42-02-C-0005. The DMEA Project Manager was Ron Fle-
shood. Part of the work at Watervliet Arsenal was performed by Plug Power,
under Contract DACA42-01-C-0053. The Plug Power Project Manager was
Brian Davenport. Special thanks goes to the energy managers and site person-
nel at each individual installation.
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The work was performed by the Energy Branch (CF-E), of the Facilities Division
(CF), of the Construction Engineering Research Laboratory (CERL). The CERL
Principal Investigators were Michael J. Binder and Franklin H. Holcomb. The
technical editor was William J. Wolfe. Dr. Thomas Hartranft is Chief, CEERD-
CF-E, and Mr. L. Michael Golish is Chief, CEERD-CF. The associated Technical
Director was Gary Schanche, CEERD-CV-T. The Director of CERL is Dr. Alan
W. Moore.

CERL is an element of the U.S. Army Engineer Research and Development Cen-
ter (ERDC), U.S. Army Corps of Engineers. The Commander and Executive Di-
rector of ERDC is COL James R. Rowan and the Director of ERDC is Dr. James
R. Houston.
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1

Introduction

Background

Fuel cell technology is similar to battery technology. In their simplest form, fuel
cells generate electricity through an electrochemical process that combines hy-
drogen and oxygen to generate direct current (DC) electricity, heat, and water
There are several kinds of fuel cells, categorized by the type of electrolyte the re-
action uses. This project used Proton Exchange Membrane (PEM) fuel cell tech-
nology because it can be manufactured less expensively than other technologies
and because it is more efficient for small-scale applications. Since fuel cell sys-
tems use an electrochemical process rather than combustion, they are environ-
mentally clean, quiet, and highly efficient. They produce no particulate matter
and only trace amounts of nitrogen and sulfur dioxides. Natural gas-driven fuel
cell power plants operate at electrical conversion efficiencies of 23 to 50 percent.
(These efficiencies are expected to climb in the near future.) If the fuel cell proc-
ess 1s used in a cogeneration system, which uses the waste heat and water, effi-
ciencies can exceed 85 percent. By comparison, conventional coal-based energy
technologies operate at only 33 to 35 percent efficiency.

PEM fuel cells can be directly fueled by pure hydrogen, propane, natural gas, or
other fuels that can be converted to hydrogen. The hydrogen gas is split into
protons and electrons at the cell’s anode, aided by a catalyst. The protons pass
freely through the membrane to react with oxygen from the air to form water.
The electrons, which cannot pass through the membrane, are harvested to pro-
duce DC electricity. This type of electricity can then be converted into AC power
using an inverter.

Fuel cell technology has been shown to be suitable for a growing number of ap-
plications. The National Aeronautics and Space Administration (NASA) has
used fuel cell for many years as the primary power source for space missions and
currently uses fuel cells in the Space Shuttle program. Private corporations
have recently been working on various approaches to developing fuel cells for
stationary applications for utilities, industries, and commercial markets. Re-
searchers at the U.S. Army Engineer Research and Development Center, Con-
struction Engineering Research Laboratory (ERDC/CERL) have actively partici-
pated in the development and application of advanced fuel cell technology since
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the early 1990s. Since that time, the Department of Defense (DOD) has installed
the largest fleet of fuel cells world-wide.

In 2001, national attention was turned toward energy security in the United
States. The energy shortages in California that led to rolling blackouts in Janu-
ary of 2001 and the devastating attacks on 11 September 2001 brought about the
realization that energy security and new energy technologies were critical. Dis-
tributed generation technology and devices have received increased attention as
a possible solution to energy security problems. Fuel cells, as a subset of distrib-
uted generation devices, have also received increased attention and publicity.
The most recent example of increased publicity was the January 2003 Presiden-
tial State of the Union Address, where President Bush announced a $1.2 billion
hydrogen fuel initiative to reverse America’s growing dependence on foreign oil
by developing the technology for commercially viable hydrogen-powered fuel cells
to power cars, trucks, homes, and businesses with no pollution or greenhouse
gases.

Beginning in fiscal year 2001 (FYO01), Congress appropriated funding to demon-
strate residential PEM fuel cells, produced domestically, at military facilities.
(Appendix A outlines and describes the PEM Demonstration program sites.) The
Energy Branch of CERL, which has a great deal of experience with fuel cell dem-
onstration projects, undertook the management and implementation of this ac-
tivity, the “DOD Residential PEM Fuel Cell Demonstration Program.” Subse-
quent funding in FY02 and FY03 has extended the Program, and has placed
additional fuel cells at various military facilities.

CERL researchers have developed a methodology for selecting and evaluating
application sites, have supervised the design and installation of fuel cell systems,
have monitored the operation and maintenance of the fuel cells, and compiled
feedback for manufacturers and investors. This accumulated expertise and ex-
perience has enabled CERL to lead the advancement of fuel cell technology ma-
jor efforts such as this DOD Residential PEM Fuel Cell Demonstration Program.

In reviewing potential sites, researchers recognized that most military posts
would provide the required diversity of applications including single and multi-
family housing, commercial, support, and industrial functions. It became appar-
ent that the most efficient approach to a demonstration of this magnitude was to
install fuel cell power systems at military and government posts to support a di-
verse array of applications. This would allow for a diversity of fuel cell load ap-
plications including residential, commercial, and industrial, under the most uni-
form conditions available. The strategy also had an inherent economic
advantage, in that it greatly reduced non-system costs, such as support costs.
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This document is the first volume of a series of reports summarizing the progress
of the DOD Residential PEM Fuel Cell Demonstration Program. It provides an
in-depth overview of the program as a whole, to-date status of FY01 installa-
tions, cost analyses, project management, modifications resulting from changes
in the industry, and lessons learned.

Objectives

The objectives of this demonstration were to:

1. Plan and implement the DOD Residential PEM Fuel Cell Demonstration Pro-
gram

2. Install and operate PEM fuel cells in a variety of locations supporting operations
at the sites

3. Document the results and analyze the overall program and PEM fuel cell per-
formance.

Approach

This report summarizes the steps taken to initiate the DOD Residential PEM
Fuel Cell Demonstration Program, in which researchers:

1. Defined core requirements, offeror requirements, and deliverables
2. Defined and implemented a pre- and final-proposal process
3. Evaluated proposals
4. Awarded contracts
5. Monitored the installation and operation of PEM fuel cell units
6. Documented and analyzed the operation, performance, and costs of the PEM fuel
cell units.
Scope

The DOD Residential PEM Fuel Cell Demonstration Program installed, oper-
ated, and monitored Proton Exchange Membrane fuel cells on select military in-
stallations. The electricity produced by these systems was used to power both
residential and industrial loads.
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Mode of Technology Transfer

It is anticipated that the material collected and developed during this study will
be used to further refine the application of fuel cell technology in residential,
commercial, industrial, and remote building settings. This report will be made
accessible through the World Wide Web (WWW) at these URLs:

http://www.cecer.army.mil

http://www.dodfuelcell.com



http://www.cecer.army.mil/
http://www.dodfuelcell.com/

ERDC/CERL TR-04-3

2 Program Management

The DOD Residential PEM Fuel Cell Demonstration Program is the second of its
type to be carried out at CERL. The first demonstration, for large-scale Phos-
phoric Acid Fuel Cells (PAFC), set the groundwork for program management.
The release of a Broad Agency Announcement (BAA) for the execution of basic
and applied research in support of this mission opened the doors to a diverse set
of sites and contractors. Since the start of the PAFC Demonstration Program,
the fuel cell industry has grown considerably. The number and size of manufac-
turers has increased, as has public awareness and interest. Thus the PEM
Demonstration depended on not just the fuel cell manufacturers, but energy con-
tractors, on-site energy managers, and interested individuals.

By establishing the program as a set of turnkey projects, contractors were re-
quired to submit not only a proposal and final report, but also initial and interim
reports. This gave the PEM program team at CERL the opportunity to thor-
oughly monitor the progress of each installation. The complete and analyzed
data could also then be returned to the contractors, manufacturers, and site
managers for use in program and product improvement.

Technology and information transfer was also a significant aspect of this pro-
gram. The DOD Fuel Cell Web Site (http://www.dodfuelcell.com) is constantly
updated with reports, data, and images for each installation. Nearly all data

and files for this program were maintained in digital form on a local computer
database. Each proposal submitted to the Department of Defense for the Resi-
dential PEM Demonstration Project was required to provide a project cost esti-
mate, including the costs of the fuel cell unit, installation, thermal recovery (if
applicable), performance monitoring equipment, project management, mainte-
nance, unit removal, related travel, and other related costs. The reports that fol-
lowed the award of a demonstration program included maintenance information,
performance data, and any changes to the program plans.

The requirements for each program in the fiscal year 2001 program were:

1. All PEM fuel cells must be produced in the United States.

2. Units are to be installed at U.S. military facilities.

3. Fuel cell contract awardees are responsible for all siting and installation re-
quirements.


http://www.dodfuelcell.com/
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4. Fuel cells will provide a minimum of 1 year of fuel cell power with a minimum 90
percent unit availability. Unit availability is defined as the number of fuel cell
run hours divided by the total number of hours in the period. This requirement
was necessary to bridge the gap between an “experimental” system, and one that
can be expected to meet commercial demands. The average consumer demands a
high level of reliability, so the minimum 90 percent availability requirement is an
important step toward commercialization. The 1-year requirement is in place to
allow researchers involved to obtain information on a relatively short time frame.

5. All units must have a comprehensive maintenance contract for the minimum
1-year demonstration period. This is reinforced by the minimum 90 percent
availability requirement, because downtime while waiting for maintenance re-
duces the overall availability of the system.

6. For completeness of information drawn from this demonstration program, per-
formance monitoring must be conducted for each PEM unit.

7. The contracts for this program include an option for removal of fuel cell, and for
site restoration. This requirement allows for a simplified method of removal of
these systems.

8. Location of PEM fuel cell will be in a specified U.S. geographic region. Maximum
geographic and climatic diversity is desired for this program.

Appendix B to this report includes the complete BAA document.
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3 Site Summary

Approval of individual sites for the DOD Residential PEM Fuel Cell Demonstra-
tion Program was preceded by a pre- and full-proposal process. Interested par-
ties were required to identify a potential site and fuel cell manufacturer, and
then to submit a pre-proposal to CERL. CERL researchers screened the pre-
proposals and then requested full proposals from selected contractors.

The project sites selected for the fiscal year 2001 PEM demonstration (mapped in
Figure 1) were:

e Brooks Air Force Base

e Barksdale Air Force Base

e Coast Guard Station New Orleans
e Fort Bragg

e Fort Jackson

e Fort McPherson

o Geiger Field

o Naval Air Station Patuxent River
e Sierra Army Depot

e Watervliet Arsenal.

At the time of this first phase report, five of those sites (Geiger Field, Watervliet
Arsenal, Brooks AFB, Fort Jackson, and Barksdale AFB) had completely in-
stalled fuel cells and operating systems, and had 1-year demonstrations under-
way or completed. The sites employed PEM fuel cells from three different fuel
cell manufacturers: Plug Power, Avista Labs, and H Power. Table 1 lists the
type, size, and number of fuel cells used, by site. Six contractors were selected
for the FYO1 PEM demonstration project representing a total of 21 PEM fuel
cells. Building applications included residential, commercial, industrial, and
remote building applications. Table 2 lists the current status of each project site
at the time of this writing.
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Sierra Army Depot
Herlong, CA

‘Watervliet Arsenal
‘Waterviiet, NY

,\ Patuxent River NAS
Patuxent River, MD

Ft. Bragg

Fort Bragg, MC

Ft. Jackson

Columbia, $C

Ft. McPherson

Adanta, GA

Brooks AFB Barksdale AFB Coast Guard Station
San Antonio, TX | | Bossier City, LA | | Mew Orleans
Metairie, LA
Figure 1. PEM demonstration site map (FYO01).
Table 1. DOD Residential PEM Demonstration Fuel Cell Program sites.
Size No. Cogen.

Site Name Building Application | Input Fuel (kW) | Units Y/N
Coast Guard Station New Orleans | Office Building Natural Gas 5 1 Yes
Fort McPherson Officer's Quarters Natural Gas 5 1 Yes
Sierra Army Depot Barracks Propane 4.5 1 Yes
Brooks AFB Base Housing Natural Gas 5 3 No
Fort Bragg Office Building Natural Gas 5 1 No
Fort Jackson Officer's Quarters Natural Gas 5 1 Yes
Barksdale AFB Base Housing Natural Gas 5 1 No
NAS Patuxent River Office Building Propane 45 1 Yes
NAS Patuxent River Officer's Quarters Natural Gas 4.5 1 Yes
Geiger Field Maintenance Facility Hydrogen 3 1 No
Watervliet Arsenal Research Facility Natural Gas 5 3 No
Watervliet Arsenal Manufacturing Facility | Natural Gas 5 3 No
Watervliet Arsenal Officer's Quarters Natural Gas 5 4 No




Table 2. Fuel cell performance by site, as of September 2003.

Avg. Total Run Capacity Avg. Total Electrical Avg. Output Avg. Electrical
Location Start Date Time (per unit) Availability Factor Output (kWe-hrs AC) | for Site (kWe) Efficiency
Brooks Air Force Base
Tess — SUO1R09 2/6/2003 5,267 92.77% 50.53% 14,342 2.72 21.61%
Joe — SUO1R04 2/6/2003 4,428 78.00% 41.88% 11,888 2.68 16.43%
Mariah — SU01R013 2/6/2003 5,138 90.50% 50.06% 14,209 2.77 19.38%
Barksdale Air Force Base 2/28/2003 2,679 52.16% 26.00% 6,677 2.49 19.80%
Coast Guard Station New Orleans | 11/15/2003*
Fort Bragg 11/21/2002 4,893 67.06% 34.36% 12,536 2.56 21.78%
Fort Jackson 3/5/2003 4,777 94.77% 47.57% 11,987 2.51 23.03%
Fort McPherson 11/15/2003*
Geiger Field 3/6/2002 8,330 94.96% 24.21% 6,370 0.76 27.25%
Naval Air Station Patuxent River | Not Installed
Watervliet Arsenal
Unit # B100 1/18/2002 8,467 95.81% 50.80% 22,446 2.65 24.75%
Unit # B102 1/18/2002 8,283 93.53% 49.72% 22,017 2.66 24.98%
Unit # B103 1/18/2002 8,667 97.99% 53.65% 23,723 2.74 26.44%
Unit # B104 1/18/2002 8,382 94.78% 48.77% 21,566 2.57 23.64%
Unit # B105 1/21/2002 8,194 93.44% 48.92% 21,449 2.62 24.82%
Unit # B106 1/18/2002 8,520 96.21% 49.67% 21,993 2.58 23.91%
Unit # B95 1/16/2002 8,032 90.31% 44.02% 19,578 2.44 22.78%
Unit # B96 1/15/2002 7,946 89.17% 44.35% 19,761 2.49 23.47%
Unit # B97 1/18/2002 8,412 95.11% 48.40% 21,407 2.54 23.60%
Unit # B98 1/16/2002 8,103 91.17% 46.39% 20,617 2.54 23.37%

* Not yet determined.

€-70-d1 1430/0ayd3
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Analysis

One of the major goals of this demonstration program was to study the efficiency,
durability, and total cost of installing and running a stationary PEM fuel cell
system. These studies can determine the viability of this technology for many
DOD and commercial applications, and can also contribute to the development
and improvement of the technology. The feedback from these studies to the in-
dustry’s manufacturers, technicians, and investors will direct research and de-
velopment for product improvement.

Table 2 (p 9) lists the current status of each project site at the time of this writ-
ing, including total run time, percent availability, capacity factor, average out-
put, and average efficiency for each unit in the FYO1l demonstration. Table 3
lists the overall performance of the program to date. The average program effi-
ciency of the fuel cell systems in this demonstration was 23.34 percent. This
value 1s affected by the type of fuel used at each site, as well as the site applica-
tions, run time, and variation in machines that are not yet mass-produced. The
average capacity factor was 45.10 percent. Capacity factor is defined as the ac-
tual energy (kilowatt-hours [kWh]) produced by a fuel cell in a given period, di-
vided by the total energy (kWh) that could be generated by the fuel cell in a
given period if the fuel cell were operating at maximum power for 100 percent of
the time during that period. Thus, the average fuel cell in this program was
running at about 45 percent of its capacity. In future reports, these and other
performance values will be compared to those of the FY02 and FY03 demonstra-
tions to note variations due to maintenance, improved products, different loads,
etc.

Table 3. Overall program performance to date.

Total Availabil- Energy Electrical
Commission Run ity Capability | Produced Average Efficiency
Date Hours (%) Factor (%)| (kWe-hrs) | Output (kW) (%)
15-Jan-02 115273.2 90.41% 45.10% 283611.3 2.46034 23.20%
Number
Overall of Sched- Unsched-
Effi- Fuel Sched- uled Number of uled
Total ciency Usage uled Outage Unscheduled Outage
Hours (%) (SCF) QOutages Hours Outages Hours
127499 23.34% | 1337213.8 11 1127 48 5058
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Many of the sites were able to achieve the required minimum 90 percent avail-
ability during this project. Several did not, for various reasons. At Brooks AFB,
one of the three systems initially fell below the availability requirements due to
an additional maintenance requirement caused by an experimental catalyst used
in this system during the first months of the demonstration. To compensate for
this extra maintenance, CERL researchers negotiated with the contractor
(Southwest Research Institute) and agreed to: (1) extend the period of the dem-
onstration by 1 month, and (2) reset the start date of the demonstration to drop
the data from the first month. Using this strategy, all three units were success-
ful in meeting the 90 percent availability. In another case, the Barksdale AFB
installation fell far below required availability due to a high volume of required
maintenance, the cause of which has not yet determined. This system will be
replaced and the demonstration restarted.

During the course of this project, a trend in PEM fuel cell efficiency degradation
was calculated for the Plug Power fuel cells at Watervliet Arsenal. These units
were chosen to demonstrate efficiency because of the large number of systems at
constant conditions, and because Plug Power systems were the most frequently
occurring systems in this demonstration program. Figure 2 plots the efficiency
versus run time loss. The data indicates an efficiency degradation of 4.77 per-
cent per 10,000 hours of operation.

The actual installation and maintenance costs of this project are challenging to
estimate. It is the responsibility of the contractors to provide a cost estimate
with the proposal, but with little previous experience with this type of demon-
stration, and particularly with the unprecedented minimum 90 percent availabil-
ity requirement, these estimates required a considerable margin for error to ac-
count for unpredictable added costs. The average CERL funding award per fuel
cell system was $151,050. For the 22 systems, the total was $3,323,092. Future
reports should reflect the actual installation and maintenance costs incurred at
each site.
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5

Industry Changes and Challenges

Utilities

The operational period for each unit at each site in the DOD Residential PEM
Fuel Cell Demonstration Program was defined as a minimum of 1 year, but the
start date and progress for each depends on a great number of variables. Some
of the variables that have affected this program to date include changes within
the fuel cell industry, utility interconnect and other siting challenges, and the
availability of experienced maintenance personnel as well as spare parts for
equipment.

One major challenge faced by the participants of the DOD Residential PEM Fuel
Cell Demonstration Program stemmed from the need to coordinate with the local
electric utility for electrical grid interconnection. For the most part, DOD instal-
lations still own their respective gas, electric, and water utility systems within
the confines of the base. However, there is a strong movement currently under-
way to privatize, or to designate responsibility to someone else for operating and
maintaining these utility systems. One of the reasons that 30 Phosphoric Acid
Fuel Cells (PAFCs) under the DOD PAFC Demonstration Program could be in-
stalled relatively quickly and easily was because the units could be installed and
interconnected to the base utility systems with little to no siting or permitting
requirements. Some codes and standards related to fuel cells have been devel-
oped, and many more are currently under development. Likewise, many DOD
installations have privatized their utility systems, and many more are currently
negotiating with third parties to take over their utility systems.

For the FY01 DOD Residential PEM Fuel Cell Demonstration Program, the local
electric utility company was consulted in most cases before any fuel cells were
installed at the individual bases. Where the base was privatized, such as Brooks
AFB, the local utility company worked very closely with the contractor and base
personnel to satisfy any siting requirements before installing and electrically in-
terconnecting the fuel cell. Many of the 3000+ independent utilities across the
nation have yet to adopt a simplified interconnection process, which has slowed
the spread of distributed generation technology. Each utility has different stan-
dards regarding interconnect with the local grid, and many have no system to
reimburse residential generator owners that give power back to the grid.
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These types of challenges have led to increased efforts by Public Utility Commis-
sions, the fuel cell industry, and various other public and private entities to
standardize, simplify, and reduce the cost of interconnection activities. If the
equipment could be certified to a national interconnection standard by a nation-
ally recognized testing laboratory, many of these roadblocks would be lifted.

The electrical interconnect issue was particularly noteworthy at the Watervliet
Arsenal site. The local utility, Niagara Mohawk, required a review, an applica-
tion fee, and additional metering before granting permission to interconnect any
power generation equipment to their grid. The expected application and review
time of 8 to 12 weeks and the cost of approximately $5000 per site (Niagara Mo-
hawk Power Corporation, P.S.C. No. 207, v. 5, Rule 12) were challenges that
threatened the schedule and budget of the demonstration. The site is a military
facility with a single main metered connection line to the grid, so it was decided
that Niagara Mohawk did not have the jurisdiction to assess the interconnection.
Thus Watervliet Arsenal chose to forgo the interconnection approval process.
This action set a precedence; the same argument and decision have subsequently
been used at other government and military installations.

Codes and Standards

On 12 June 2003, the IEEE Standards Board approved IEEE 1547 Standard for
Interconnecting Distributed Resources With Electric Power Systems (DeBlasio
2003). This standard establishes the long-awaited technical foundation to allow
the interconnection of all distributed generation technologies with the electric
grid. It also ensures that major investments in distributed generation technol-
ogy development by the Federal government and industry will result in real-
world applications providing alternative sources of electric power to the electric
utility operating infrastructure. Many other fuel cell related codes and stan-
dards have been and are currently being developed. They deal with installation
of fuel cells, performance testing of fuel cells, and many other topics. Appendix C
lists the known codes, standards, and regulations that relate to stationary fuel
cells and systems.

Companies

As in any new industry, the face of the fuel cell industry is constantly changing.
In November 2002, Plug Power Inc. announced its intent to acquire H Power,
Inc. Previously, the two competing companies each held contracts with CERL
under the FY01 DOD Residential PEM Fuel Cell Demonstration Program to sup-
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supply PEM fuel cell units to multiple program sites. When the acquisition of H
Power by Plug Power was complete in March of 2003, Plug Power began discus-
sions with CERL to determine options for how to address H Power equipment
already installed under FYO1 contracts. In the FY02 DOD Residential PEM
Fuel Cell Demonstration Program, a contract had been awarded to H Power to
install fuel cells at two sites before the announcement of the Plug Power acquisi-
tion of H Power. This particular contract and its requirements needed to be ad-
dressed as well.

Discussions between CERL and Plug Power resulted in a number of options for
each H Power contract site:

continue operation with the existing H Power unit(s),
substitute an equivalent Plug Power unit(s),
postpone the project, or

- W o

cancel the contract entirely.

Only one of the FY01 project contract sites was postponed because the fuel cell
had not yet been installed. Two other sites, Sierra Army Depot and Naval Air
Station Patuxent River, had already begun demonstration programs with H
Power units installed. The units at Naval Air Station Patuxent River are sched-
uled to be replaced with Plug Power’s equivalent (one natural gas-fueled and one
propane-fueled) fuel cells. Sierra Army Depot’s installation was cut from the
program. This type of industry change, while complicating, is not uncommon in
young businesses.

Delta Montrose Electric Association (DMEA), the contract company for the Si-
erra Army Depot PEM installation, experienced setbacks and other technical
challenges resulting from the Plug Power buy-out of H Power, Inc. The highlight
of the project proposal for Sierra Army Depot was the expected use of the electri-
cal output of the fuel cell to power a specific geothermal heat pump, called a
SynDex system, that would provide heating and cooling to a barracks facility.
When the SynDex system did not demand an electrical load, the electricity was
to be used to power the pump for an adjacent swimming pool. The fuel
cell/SynDex system cost approximately $200,000 more than the average similar
fuel cell demonstration installation at other sites, but due to its potential techno-
logical and ecological advantages, CERL approved the contract.

Unfortunately, DMEA found the fuel cell and the SynDex system to be incom-
patible, and thus elected to use the fuel cell exclusively to power the swimming
pool pump. The interim project report reported this change to CERL and also
revealed that the fuel cell’s performance far met the minimum 90 percent avail-
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ability required by the program. These issues, along with the fact that the H
Power fuel cell had become obsolete (and was no longer receiving factory parts
and service), led CERL to discontinue support for this installation.

Other changes in the fuel cell industry became evident throughout the course of
the FYO1 program. The Broad Agency Announcement (BAA) that was developed
called for pre-proposals from interested parties, and then full proposals after a
screening process. Energy Partners, LLC. was one company who had submitted a
pre-proposal to the initial BAA solicitation. CERL researchers had visited their
offices in March of 2001 and had determined that their PEM products and busi-
ness plan appeared viable. However, Energy Partners received most of their op-
erating capital from a private investor, and in April of 2001 this funding was di-
rected to other investments. As a result, Energy Partners locked the doors to
their offices and fired most of its employees.

Modifications to FYO1 program contract awards were required due to fuel cell
manufacturer bankruptcies and changes in corporate direction. Both Logan En-
ergy Corporation and Southwest Research Institute had awards under the FY01
program where DCH Technology, Inc. fuel cells were to be supplied for various
sites. Logan Energy had proposed a DCH Technology fuel cell for Fort Jackson,
and Southwest Research Institute had proposed three DCH Technology fuel cells
for Brooks AFB. These contracts were awarded before DCH Technology filed a
Form 8-K with the Securities and Exchange Commission (SEC) in June 2002,
which described the furloughing of all employees. DCH Technology subse-
quently disbanded its operations. The contracts with Logan Energy and with
Southwest Research Institute were modified to substitute Plug Power fuel cells
for the DCH Technology units.

Regarding changes in corporate direction, Logan Energy had proposed installing
natural gas-fueled Avista Labs’ fuel cells at Fort Bragg and Barksdale AFB, and
a propane-fueled Avista Labs fuel cell at MCB Kaneohe Bay. After the contract
was awarded, Avista Labs announced in May of 2002 that it was laying off six of
its managers, including its president and chief operating officer. This was a re-
sult of the inability to find a funding partner for the company. Subsequently,
Avista Labs restructured its business plan to focus the majority of its resources
on the development of hydrogen-fueled fuel cells, and to scale back its efforts on
developing natural gas and propane reformers. Consequently, the units which
were slated for Logan Energy’s contracts would not be available to meet the pro-
posed delivery and installation schedule. Logan Energy’s FY0O1 program con-
tract was then modified to eliminate MCB Kaneohe Bay as a site (because of the
lack of availability of a propane-fueled fuel cell from any manufacturer at the
time), and to substitute Plug Power fuel cells for Fort Bragg and Barksdale AFB.
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Summary

This demonstration planned, installed, operated, and documented the perform-
ance of PEM fuel cells in a variety of geographic locations supporting operations
at military installations. This demonstration set an unprecedented requirement
for the fuel cells to achieve minimum 90 percent availability since the require-
ment was necessary to demonstrate PEM fuel cell systems as a viable technology
for various building applications and other small-scale stationary demands. The
demonstration was a success in this respect, as the first sites to complete the 1-
year program DOD Residential PEM Fuel Cell Demonstration Program (Geiger
Field and Watervliet Arsenal) both met and surpassed the minimum 90 percent
availability requirement.

All of the fuel cells in the FY01 program have provided valuable experience and
feedback that has led to the greater understanding of the role of these fuel cells
in the DOD, manufacturers’ technological advancements and enhancements of
their products, and an increased proficiency and promulgation of the contractors
who are installing, operating, and maintaining PEM fuel cell systems.
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Appendix A: DOD Residential PEM Fuel
Cell Demonstration Program Sites

This Appendix provides a brief overview of the character, significance, and ap-
proach at each site in the DOD Residential PEM Fuel Cell Demonstration Pro-
gram. More complete details on each individual site including photographs, op-
erational data, points of contact (POCs) and the contract deliverables (Initial
Project Description, Midpoint Report, and Final Report), are available through
URL:

http://www.dodfuelcell.com

Barksdale Air Force Base

Barksdale Air Force Base is located next to Bossier City, LA, directly across the
river from Shreveport. Barksdale AFB is home to the Eighth Air Force, 2nd
Bomb Wing and 917th Fighter Wing (Figure Al). It serves as a total force war
fighting headquarters, employing decisive global air power for U.S. Atlantic
Command and U.S. Strategic Command.

LOGANEnergy Corporation coordinated with CERL and Barksdale AFB to pur-
chase, install, test, and evaluate PEM fuel cells at this site. This project was
commissioned on 28 February 2003. One 5 kW PEM fuel cell manufactured by

Plug Power is installed at Building #4650, an airman’s dormitory building (Fig-
ure A2). The unit was installed just outside a doorway that leads directly into
the building mechanical room, providing the necessary water and power inter-
faces. Natural gas was also available adjacent to the building. The unit is set to
operate at 2.5 kW for the 1-year demonstration period, but has accomplished an
average availability of only 57.0 percent, due to countless system problems. At
this writing, the fuel cell program at Barksdale Air Force Base was suspended
until the failed fuel cell system could be replaced, and the program timeline re-
started.


http://www.dodfuelcell.com/
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Figure A2. Installation at Barksdale AFB, LA.

Brooks Air Force Base

Brooks Air Force Base (AFB) is located in San Antonio, TX. It is home to the
311th Human Systems Wing whose primary mission is “the development of com-
bat power and efficiency through the many facets of aerospace medicine.” Also
known as “Brooks City-Base,” this site serves as a partnership between the Air
Force and the San Antonio community, to promote bioscience, academic, envi-
ronmental, and technical development. Local electricity for Brooks AFB is sup-
plied by San Antonio City Public Service, and natural gas is provided by El Paso
Natural Gas.
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Figure A3. Fuel cells at Brooks AFB residence.

Southwest Research Institute contracted with CERL and Brooks AFB to provide
and test PEM fuel cells at this site. Three 5§ kW PEM fuel cells manufactured by
Plug Power Inc have been installed at Brooks AFB, and are providing power to
individual base housing units (Figure A3). The fuel cell systems at this site were
all commissioned on 31 January 2003. There is no thermal recovery of fuel cell
heat at this site. To date, the average availability at this site is 87.3 percent.
Continuously updated real-time data on this site project obtained by SwRI is
available through URL:

http://www.swri.org/fuelcell

Coast Guard Station New Orleans

Coast Guard Station New Orleans is located 20 minutes south of downtown New
Orleans, LA, and is home to VP-94, Coast Guard, and the U.S. Customs Service.
New Orleans Station maintains a 24-hour operational capability to support
launches and recoveries of U.S. Coast Guard Sea-Air Rescue, U.S. Customs
Alert, and 159th Fighter Group/Louisiana Air National Guard.

LOGANEnergy chose this site for a PEM fuel cell demonstration. The U.S.
Coast Guard Station in New Orleans was one of two program sites chosen to be
accelerated from the fiscal year 2002 program to the 2001 program to replace
project sites canceled due to industry changes. At the time of this report, the
fuel cell unit had been placed on site (Figure A4), but has not yet been installed.
Installation is anticipated to take place before the end of the year.


http://www.swri.org/fuelcell
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Figure A4. Unit at Coast Guard Station New Orleans.

Fort Bragg

Fort Bragg, near Fayetteville, NC, is home of the Airborne and Special Opera-
tions Command. Founded in 1918, Fort Bragg prides itself on its ability to de-
ploy anywhere in the world on little or no notice. Fort Bragg has average high
and low temperatures between 91 and 33 °F. It is located at approximately 35
degrees N latitude, 79 degrees W longitude, and has an elevation of 305 ft.

The demonstration site will be located at the base Environmental Center. It will
host a 5kW 120/240 vac, SU-1 PEM technology demonstration unit manufac-
tured by Plug Power Corporation, Latham, NY. The unit will be installed in a
grid parallel / grid synchronized configuration and operate nominally at 2.5kW
during the 1-year demonstration test program (Figures A5 and A6). The unit
will be instrumented with an external Wattmeter and a gas flow meter. A phone
line will be connected to a data modem within the power plant to call out to Plug
Power with alarms or events requiring service and attention.
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Figure A6. Thermal recovery system.

Fort Jackson

Fort Jackson lies near historic Columbia, SC and was founded in 1917 as a new
Army training camp to prepare soldiers for WWI. Today, Fort Jackson is the
largest and most active Initial Entry Training Center in the United States Army,
providing training to almost 50 percent of the men and women who enter the
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service each year. While some military installations have experienced downsiz-
ing and closure in recent years, Fort Jackson has added several new schools and
training institutions including the Soldier Support Institute, the Chaplains Cen-
ter and School, and the Department of Defense Polygraph Institute. Fort Jack-
son has average high and low temperatures between 95 and 36 °F. It is located
at approximately 34 degrees N latitude, 81 degrees W longitude, and has an ele-
vation of 193 ft.

Figure A7. Installation at Fort Jackson, SC.

In March 2002, LOGANEnergy contacted Mr. Jerry Fuchs, utility engineer at
Fort Jackson, to introduce the DOD Residential PEM Fuel Cell Demonstration
Program. In May 2002, Mr. Fuchs informed LOGAN that Fort Jackson would
like to be considered as a host site in the PEM program. LOGAN subsequently
contracted with Plug Power to supply a 5kW GenSys5C for the Fort Jackson pro-
ject. The chosen site for the PEM demonstration was the personal residence of
the garrison commander (Figure A7).

Fort McPherson

Fort McPherson is located a short distance to the southwest of Atlanta, GA, and
serves as the headquarters of the U.S. Army Garrison. The base stands on the
1835 site of the Army of Atlanta’s meeting and training grounds. Today, the
greater than 100-acre site contains over 40 buildings on the National Register of
Historic Places. Together with nearby Fort Gillem, Fort McPherson is Atlanta’s
fifth largest employer.

LOGANEnergy Corporation has chosen the oldest building at Fort McPherson
for a PEM demonstration project site. Fort McPherson was one of two program
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sites chosen to be accelerated from the fiscal year 2002 program to the 2001 pro-
gram to replace project sites canceled due to industry changes. At the time of
this report, the fuel cell unit has been sited, but will not be officially installed

until later this year (Figure AS8).

Figure A8. Siting at Fort McPherson, GA.

Geiger Field

The Air National Guard base is located at Geiger Field is 5 miles west of Spo-
kane, WA. The Air National Guard Unit stationed at the base is the 242nd
Combat Communications Squadron. The 242nd provides mobile communications
infrastructure to military operations. Average high and low temperatures AT
Geiger Field range between 83 and 22 °F. It is located at approximately 47 de-
grees N latitude, 117 degrees W longitude, and has an elevation of 2372 ft.

The site chosen for the PEM demonstration unit at Geiger Field is a mainte-
nance facility (Figure A9). The Avista Labs SR-72, 3kW fuel cell is installed in
Building 401 at the Geiger Field installation. This building is dedicated to ser-
vicing and maintaining the 242nd’s portable generators.
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Figure A9. Avista Labs fuel cell units at Geiger Field, Spokane WA.

Patuxent River NAS

Naval Air Station Patuxent River (PAX River NAS) is located at the mouth of
the Patuxent River, in southern Maryland. PAX River NAS occupies about 7800
acres on Cedar Point, overlooking the Chesapeake Bay. It was commissioned in
1943 and has since become an integral part of historic St. Mary’s County. PAX
River NAS is the home of the Naval Air Systems Command, Naval Air Warfare
Center Aircraft Division and approximately 50 tenant activities. Today it is con-
sidered one of the most beautiful and vital shore installations in existence. Av-
erage high and low temperatures at PAX River NAS range between 86 and
28 °F.

The two sites chosen for PEM demonstration sites were: (1) an Office Building,
and (2) an Officers’ Quarters. The original 4.5-kW PEM units were manufac-
tured by H Power, Inc. (Figure A10), and the original contract was awarded to
Southern Maryland Electric Cooperative (SMECO). This project was later chal-
lenged to efficiently and with relative economical feasibility replace the H Power
unit with the equivalent Plug Power fuel cell.
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Figure A10. Interior of H Power fuel cell.

Figure Al1l. Installing fuel cell at Patuxent River.

The units were installed and operational in October of 2002 (Figure A11), but in
November of 2002, Plug Power announced the intended acquisition of H Power
and all of their assets. From that point forward, the two H Power units at PAX
River NAS were not adequately maintained, and had been unable to achieve the
minimum 90 percent availability as stated in the contract. In March 2003, Plug
Power completed acquisition of H Power, and ERDC/CERL was able to begin ne-
gotiations with SMECO to determine how the project could be salvaged. SMECO
obtained a proposal from Plug Power for $192,000 to replace the H Power units
at PAX River NAS with Plug Power units. Further terms were that Plug Power
would provide the maintenance, through Logan Energy Corp., to achieve the
minimum 90 percent availability requirement for a demonstration period of 1
year.

The two H Power units would be disposed of by transferring title of the natural
gas unit to PAX River NAS, who intended on putting it in their museum, and the
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propane unit would be shipped to the DOD Fuel Cell Test & Evaluation Center
(FCTec) in Johnstown PA.

Sierra Army Depot

Sierra Army Depot is located in Herlong, CA. Their mission is to provide rapid
deployment of the best quality equipment and supplies to anywhere in the world.
They provide maintenance, storage, logistics, and training to all Army assets
worldwide, including Operational Project Stocks for Deployable Medical Sys-
tems, Medical Supplies, Petroleum and Water Systems, Aviation Systems, and
Force Provider.

A contract to Delta Montrose Electric Authority (DMEA) was awarded to install
a 4.5 kW PEM fuel cell manufactured by H Power adjacent to the swimming pool
facility. Heat from the fuel cell was to be used for heating the swimming pool.
Originally, the electrical output was to run across the street to power a ground-
source heat pump that would provide heating and cooling to a barracks facility.
When there was no load demand from the ground-source heat pump, the fuel cell
electrical output would be fed to a 3 hp motor in the pool’s pump room. The sys-
tem was also designed to operate in the event of a utility grid outage.

Unfortunately, the ground-source heat pump SynDex system, which was to be
the highlight of this installation, was found to be electrically and physically in-
compatible with the fuel cell. Due to the combined setbacks from the change of
ownership at H Power and the incompatibility of the SynDex system, this instal-
lation was dropped from the DOD Residential PEM Fuel Cell Demonstration
Program.

Watervliet Arsenal

Watervliet Arsenal is located on the Hudson River just a few miles north of the
New York state capital of Albany. Founded in 1813, Watervliet Arsenal is the
nation’s oldest manufacturing arsenal. It remains to be one of the countries
most sophisticated cannon and armaments manufacturing and metals processing

facilities.
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Figure A12. Four Plug Power units installed at Watervliet Arsenal, NY.

The Watervliet Arsenal in Watervliet, NY was considered and eventually chosen
primarily due to its proximity to the PEM fuel cell manufacturer, Plug Power.
Average high and low temperatures at Watervliet range between 83 and 10 °F,
with extremes reaching 101 and —25 °F. It is located at approximately 43 de-
grees N latitude, 75 degrees W longitude, and has an elevation of 275 ft.

The three sites chosen for PEM demonstration sites were: (1) the Officers’ Quar-
ters (Building 19), (2) a Manufacturing Facility (Building 110), and (3) a Re-
search Facility (Building 115). The Officers’ Quarters is a historic building at
the Arsenal that has been converted into four units designed for family housing
(Figure A12). One PEM fuel cell was installed at each housing unit’s electrical
service. Building 110 is a heavy machining facility. The three PEM fuel cells at
this site (Figure A13) support the electrical loads in this room. Building 115 is a
laboratory facility. The three PEM fuel cells at this site supported a destructive
testing lab inside the building.
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Figure A13. Installation of PEM fuel cells at Watervliet Arsenal, NY.

The 5 kW PEM units were manufactured by Plug Power, Inc. Based on a system
setpoint of 2.5 kW, the 10 fuel cell systems produced over 214,000 kWh in sup-
port to the Arsenal operations during the operational period of the demonstra-
tion. The total energy savings from the operation of these units for the demon-
stration period was approximately $6,000.
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Appendix B: Broad Agency Announcement

(CERL-BAA-FY01)

Preface

The Construction Engineering Research Laboratory (CERL) is part of the U.S.
Army Engineer Research and Development Center (USAERDC), the Army Corps
of Engineers’ integrated research and development (R&D) organization. CERL
conducts research to support sustainable military installations. Research is di-
rected toward increasing the Army’s ability to more efficiently construct, operate,
and maintain its installations and ensure environmental quality and safety at a
reduced life-cycle cost. CERL’s excellent facilities support the Army’s training,
readiness, mobilization, and sustainability missions. An adequate infrastructure
and realistic training lands are critical assets to installations, which serve as
platforms to project power worldwide. CERL also supports ERDC’s R&D mis-
sion in civil works and military engineering.

CERL works closely with its Army customers to develop quality products and
services and to help customers implement new technologies. User groups and
steering committees have been established to help identify existing problems,
establish research priorities, and provide input into the development of products.
Many CERL products developed under this teamwork approach are in daily use,
both within the Department of Defense (DOD) and the private/public sectors. An
active technology transfer program ensures these products receive the widest
dissemination among prospective users.

The provisions of the Competition in Contracting Act of 1984 (P.L. 98-369) as
implemented in the Federal Acquisition Regulation provide for the issuance of a
Broad Agency Announcement (BAA) as a means of soliciting proposals for basic
and applied research, and that part of development not related to the develop-
ment of a specific system or hardware procurement. BAAs may be used by agen-
cies to fulfill their requirements for scientific study and experimentation directed
toward advancing the state-of-the-art or increasing knowledge or understanding
rather than focusing on a specific system or hardware solution. The BAA shall
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only be used when meaningful proposals with varying technical/scientific ap-
proaches can be reasonably anticipated.

“Basic Research” is defined as research directed toward increasing knowledge in
science with the primary aim being a fuller knowledge or understanding of the
subject under study, rather than any practical application of that knowledge.
“Applied Research” is the effort that normally follows basic research, but may
not be severable from the related basic research; attempts to determine and ex-
ploit the potential of scientific discoveries or improvements in technology, mate-
rials, processes, methods, devices, or techniques; and attempts to advance the
state-of-the-art. This announcement must be general in nature, identify the ar-
eas of research interest, include criteria for selecting proposals, and solicit the
participation of all offerors capable of satisfying the Government’s needs. The
proposals submitted under this BAA will be subject to peer or scientific review.
Proposals that are selected for award are considered to be the result of full and
open competition and in full compliance with the provisions of P.L. 98-369, the
Competition in Contracting Act of 1984.

This guide provides prospective offerors information on the preparation of pro-
posals for applied research. Suggestions as to form and procedures are included.
Proposals from U.S. Government facilities and organizations will not be consid-
ered under this program announcement. PERSONS SUBMITTING
PROPOSALS ARE CAUTIONED THAT ONLY A CONTRACTING OFFICER
MAY OBLIGATE THE GOVERNMENT TO ANY AGREEMENT INVOLVING
EXPENDITURE OF GOVERNMENT FUNDS.

This BAA 1is specifically designated for proposals related for a Proton Exchange
Membrane (PEM) Fuel Cell Demonstration of Domestically Produced Residential
PEM Fuel Cells in Military Facilities. This BAA is open to all offerors, however,
offerors who are not residential PEM fuel cell manufacturers must submit a
signed letter of agreement from a residential PEM fuel cell manufacturer which
states that the particular manufacturer will sell a specified number of specified
sized units to the particular offeror. Only domestically-produced residential PEM
fuel cells between the sizes of 1 and 20 kW will be considered in this BAA. Ini-
tial proposals received under this announcement must be submitted by 31 May
2001 for awards to be made from current FY2001 funding (approximately $3 mil-
lion currently available). Although funding is not currently available for awards
beyond 30 September 2001, this announcement shall remain open for a period of
up to 1 year or until superceded. As a result, proposals received beyond 31 May
2001 may be delayed in their review and correspondence.
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Part

All offerors submitting a proposal under this BAA must be registered and valid
in the Central Contractor Registration (CCR) system at http://www.ccr2000.com

before an award can be made. In addition, all offerors, by submission of an offer
or execution of a contract in response to this solicitation, certify that they are not
debarred, suspended, declared ineligible for award of public contracts, or pro-
posed for debarment pursuant to FAR 9.406-2. If an offeror cannot so certify, or
if the status of the offeror changes prior to award, the offeror must provide de-
tailed information as to its current status.

Offerors submitting proposals are reminded that all transactions conducted un-
der this announcement shall conform with the requirements of the FAR and its
supplements. Contracts awarded by CERL will contain, where appropriate, de-
tailed special provisions concerning patent rights, rights in technical data and
computer software, reporting requirements, equal employment opportunity, and
all other applicable FAR and supplementary clauses.

If you have any questions concerning submittal or contractual requirements,
please contact Mrs. Rita Brooks of the Vicksburg Consolidated Contracting Of-
fice, Champaign Field Office, at (217)373-7280 or via email at:

Rita.S.Brooks@erdc.usace.army.mil.

Proton Exchange Membrane (PEM) Fuel Cell Demonstration of
Domestically Produced Residential PEM Fuel Cells In Military Facilities

A. Core Requirement. The core requirement of this BAA is for the offeror to
supply a turn-key package for the installation, operation, maintenance, monitor-
ing, and option for removal/site restoration of domestically-produced residential
PEM fuel cell(s) at military facilities. Beyond this core requirement, the offeror
must state which conditions from the included matrix of parameters in Part I,
Section C below that they will satisfy. The goal of this demonstration program is
to have as much variety and meet as many of the matrix of parameters as possi-
ble, therefore multiple awards are anticipated. Offerors are encouraged to pro-
pose the installation of multiple units at multiple sites, however, this is not a re-
quirement of this BAA. Identification of specific sites is not a requirement of
this BAA, however, identification of a geographic region where the offeror can
install the unit(s) is required. Although this program is named “residential,” the
sites do not necessarily need to be dwellings as long as the load matches.
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B. Core Requirement Definitions.

Domestically Produced Residential Fuel Cells. Only units between the sizes of 1
and 20 kW will be considered. If individual packaged units are combined to-
gether to form a larger unit, the individual packaged units must be between the
sizes of 1 and 20 kW. “Domestically produced” is defined as the power plant (s)
being substantially manufactured in the United States (i.e., at least 50 percent of
the value of the components must be produced in the United States, and the unit
must be assembled in the United States).

Military Facilities. Army, Air Force, Navy, Marine, and Coast Guard facilities,
both active and reserve, are all acceptable host sites for the demonstration. Re-
mote sites located on military installation grounds are also acceptable. Military
or DOD related sites not included in this list will be considered on a case-by-case
basis.

Installation of Unit(s). The offeror shall install the unit(s) with full cooperation
and consideration of the host military site(s), abiding by any safety, scheduling,
or other requirements imposed by the site(s). The offeror will be responsible for
any siting, permitting, or interconnect issues. Installation of the unit(s) will be
complete when the offeror has completed a documented on-site acceptance test
demonstrating the capability to produce power (and heat, if cogeneration is pre-
sent) as per the manufacturer’s specifications. The acceptance test will include a
one-time measurement of total harmonic voltage distortion while providing
power to the site under normal load conditions.

Operation of Unit(s). The offeror shall operate the unit(s) at the host military
site(s) and obtain a minimum of one (1) year of fuel cell power. Fuel cell power is
defined as the host required power output up to the specified output of the fuel
cell at an average availability of 90 percent.

Maintenance of Unit(s). The offeror shall provide reasonable on-site mainte-
nance to the installed unit(s) as required to meet any operational, safety, schedul-
ing, etc. requirements. If the unit(s) are beyond any on-site repair, replacement
unit(s) will be furnished and installed. A log of maintenance activities performed
will be required as part of the final report. Specifically, for any service activities,
the maintenance personnel should record the date, time of arrival and departure
from the site(s), and any applicable notes that relate to the repairs or actions un-
dertaken while at the site(s).

Monitoring of Unit(s). The offeror shall monitor all units at all sites during the
demonstration period. Data shall be recorded, analyzed, and presented in the
form of a report at the end of the demonstration period. As a minimum, the pa-
rameters which shall be monitored include total operating hours, fuel input, total
kWh produced, availability, outages and duration (start/stop events with associ-
ated dates and times), maximum kW produced, outdoor ambient temperature,
and total heat recovered (only if cogeneration is present). Data from the above
parameters shall be collected on intervals of 1 hour or less. Offerors are encour-
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aged to propose additional data collection to provide more detailed performance
analyses of the unit(s).

7. Option for Removal/Site Restoration. The offeror shall include in the proposal an
option for removing the unit(s) at the site(s), as well as restoration of the site(s),
after the completion of the demonstration period or at the request of the Gov-
ernment, whichever occurs first.

8. Geographic Regions. The offeror shall identify in the proposal, at a minimum,
the geographic region(s) they are willing to perform the demonstration at. States
and specific cities may be identified, if applicable. Geographic regions from the
U.S. Census Map (Figure B1) include: Continental United States (CONUS) re-
gions — New England, Middle Atlantic, South Atlantic, East North Central,
West North Central, East South Central, West South Central, Mountain, and
Pacific (which includes Alaska and Hawaii). Outside of the Continental United
States (OCONUS) regions can be specified by Country and/or City.

Figure B1. U.S. census divisions.

C. Matrix of Offeror Specified Parameters.

Under this BAA, as long as the Core Requirements are first met, offerors must
then specify the parameters under which they agree to perform individual pro-
ject(s), from Table B1.
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Table B1. Parameters under individual project(s) will be performed.

Fuel Altitude
Natural Gas Grid Connect Cogeneration Sea Level < 500 ft
Propane Grid Independent No Cogeneration 500 ft < 1250 ft
Hydrogen Both (alternating) 1250 ft < 4000 ft
Other 4000 ft < 5280 ft
> 5280 ft
Single Units Fuel Switching Remote Site? Hybrid System?
Ganged Units No Fuel Switching
Fuel Blending
Own/Lease Unit Maximum/Minimum Tem-
perature Restrictions?

D. Deliverables.

Beyond the turn-key package described above, the successful offerors will be re-
quired to submit documentation of the projects. Offerors shall include in their
proposal, as a minimum, submission of the following documentation in electronic
format (Microsoft® Word for reports and summary data, Microsoft® Excel for

raw data, etc.):

1. An Initial Project Description Report, which includes information regarding the
site(s), the specific building or other application(s), the site(s) points of contact
(POCs), digital pictures of the site(s) along with the building(s) or area(s) where
the fuel cells are to be installed, utility rates at the site(s), and an estimate of the
energy savings (electric energy and demand savings plus heat energy (if any) sav-
ings minus input fuel cost). As an example of the type of information required,
refer to the DOD Fuel Cell Demonstration Website at http://www.dodfuelcell.com
and the individual site information located within. The Project Description re-

port shall be submitted within 4 months of award of any applicable contract
awarded as a result of a proposal received under this BAA.

2. A Midpoint Project Status Report shall be submitted within 2 months after the
fuel cell(s) are installed at the particular site(s). The midpoint Project Status Re-
port shall contain digital pictures of the installed fuel cell(s), documentation of
the installation process including the duration and other pertinent parameters,
and documentation of the acceptance test of the fuel cell. This report shall also
include the performance monitoring data collected as well as a month-by-month
summary of this data.

3. A Final Report shall be developed at the end of the project after 1 full year of fuel
cell power has been delivered at the individual site(s). The Final Report shall
contain the complete documentation of the project, to include material from the
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initial Project Description Report and the midpoint Project Status Report, as well
as all maintenance logs, all performance monitoring data and a month by month
summary of this data, along with a conclusions section. The Final Report shall
be submitted within 2 months after the end of the demonstration period.

Part Il
Pre-Proposal and Proposal Preparation and Submission

A. BAA Process. Response to this BAA is a two-phase process. All offerors are
required initially to submit a phase I pre-proposal. CERL staff will review each
pre-proposal to determine if further consideration is warranted. This decision
will be based on scientific merit; potential contribution to the CERL mission; the
offeror’s capabilities, qualifications and experience; and availability of funding
for the effort. On completion of the initial review, each offeror will be notified
either of rejection and the rationale for this decision; or encouraged to submit a
Phase II, full proposal. This part is intended to provide information needed in
preparing Phase I and Phase II proposals. It is important that the offeror care-
fully address the requirements of this section. Omissions of required information
may delay the CERL evaluation, or may result in rejection of a proposal.

B. Points of Contact (POCs). The CERL technical POCs for this BAA are Dr.
Michael Binder, (217)373-7214, and Mr. Frank Holcomb, (217)352-6511, ext.
7412. Prior to submission of a phase I pre-proposal, prospective offerors are en-
couraged to call the appropriate CERL POC to ask questions of a technical na-
ture. However, offerors shall not discuss cost or seek guidance on the direction
that the research project should take. In other words, the offer submitted shall
be the offeror’s own ideas and may not be influenced by the Government. After
submission of a pre-proposal, all questions and requests for assistance must be
directed to the Contracts Office, to Mrs. Rita Brooks at (217)373-7280 or Mrs.
Deloras Adamson at (217)373-7297. In addition, any questions regarding the
BAA process or proposal preparation and submission shall be directed to the
Contracts Office.

C. Submission Address. The Government requests that all pre-proposals and
full proposals be submitted via electronic mail (Word format is preferred) to r-
brooks@cecer.army.mil, and that they include a reference to this announcement,
No. CERL-BAA-FYO01. If a paper form is submitted, or for printed brochures,
etc., they may be mailed to:
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Vicksburg Consolidated Contracting Office
ATTN: Champaign Field Office/Mrs. Rita Brooks
PO Box 9005 Champaign, IL 61826-9005

or via express mail services to the following :

Vicksburg Consolidated Contracting Office
ATTN: Champaign Field Office/Mrs. Rita Brooks
2902 Newmark Drive

Champaign, IL 61822-1076

D. Type of Contract. It is anticipated that all contracts awarded under this BAA
will be issued on a firm fixed-price basis. This type of contract is selected when

the project costs can be reasonably estimated, and the services to be rendered

are reasonably definite. In this type of contract, the negotiated price is not sub-

ject to any adjustment on the basis of the Contractor’s cost experience in per-

forming the contract. The offeror shall specifically identify any request for issu-

ance of a contract on other than a firm fixed-price basis (e.g., cost-sharing) and

identify the rationale for such request.

E. Pre-proposal Format and Requirements. Valid pre-proposals shall be limited
to a brief letter, not to exceed six (6) pages (not including the curriculum vitae

and/or resume), and shall contain the following information:

1.
2.

A descriptive title of the research proposed.

The name and address of the individual, company, or educational institution
submitting the pre-proposal.

The name and phone number of the principal investigator or senior researcher
who would be in charge of the project.

Product specifications and descriptions of the proposed fuel cell(s), and an esti-
mated factory production schedule (required from both fuel cell manufacturers
and non-fuel cell manufacturers). Please note that only domestically-produced
residential PEM fuel cells between the sizes of 1 kW and 20 kW will be consid-
ered in this BAA.

The proposed duration of the project.

The estimated costs, including but not limited to labor, materials, fringe benefits,
overhead, and profit (if any).

One or more paragraphs describing the proposed project to include the core re-
quirements specified above; the proposed site or geographic region for installation
along with the corresponding number, size, manufacturer(s), and model(s); the
specific conditions to be addressed from the matrix identified above; and whether
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or not a military installation has been contacted and is amenable to becoming a
host site.

One or more paragraphs describing the technical approach to be taken in the
course of the research. This shall include installation, operation, maintenance,
monitoring, and removal/site restoration, and an estimated timetable of events.
A one-page only resume/vitae of the principal investigator and/or key personnel
who will be involved with the project.

F. Full Proposal Format and Requirements.

1.

Full proposals will be accepted only on request from the Vicksburg Consolidated
Contracting Office, as the direct result of a favorably evaluated pre-proposal.
Full proposals shall include a more detailed description of all the information
submitted with the pre-proposal, along with any additional information re-
quested by the Government based on review of the pre-proposal. This shall in-
clude a complete discussion stating the background and objectives of the pro-
posed work, the approaches to be considered, the proposed level of effort and the
anticipated results/products in terms of benefit to the particular research pro-
gram. Full proposals shall also include a firm timeline or project schedule and a
complete description of the fuel cell units.

The technical portion of the full proposal shall also contain the following:

a. An indication that the offeror is a manufacturer of residential PEM fuel
cells, or a letter of agreement from a residential PEM fuel cell manufac-
turer that states that the particular manufacturer will sell a specified
number of specified sized units to the particular offeror. In addition, the
proposal shall include a paragraph describing the manufacturing capabil-
ity of the manufacturer (number of units per calendar year or similar).

b. Documentation regarding correspondence with potential host sites or cop-
ies of a letter or electronic mail from the military facility’s energy man-
ager equivalent or higher authority, if available (the Government will
provide the offeror with the name of any installation’s energy manager,
on request).

¢. The names, brief biographical information, experience, education, and a
list of recent publications of the offeror’s key personnel who will be in-
volved in the research.

d. A brief description of the offeror’s organization.

e. A description of the reports and deliverables to be submitted.

f.  Past relevant performance information to include the name, address,
point of contact, phone number, contract identification number, contract
award date and amount, for a minimum of three (3) customers for whom
the offeror has performed services in the last three (3) years.



ERDC/CERL TR-04-3

4. The cost portion of the proposal shall contain a cost estimate sufficiently detailed

by element of cost for meaningful evaluation. This cost estimate shall include the

following, as applicable:

a.

= %

1.

A complete cost breakdown of direct labor by discipline, function or posi-
tion, hours proposed or percentage of time, and hourly rate or salary
Fringe benefit percentage rate and cost base.

An itemized list of equipment showing the estimated cost of each item, in-
cluding documentation of catalog or market prices, if applicable.
Description and cost of expendable supplies.

A complete breakdown of travel requested by the offeror to include air-
fare, rental car, per diem, etc.

A complete breakdown of any subcontracts, including the name and ra-
tionale for each selection. If the proposal is in excess of $500,000, subcon-
tracts are proposed, and the offeror is not considered a small or small and
disadvantaged business concern, a subcontracting plan will be required
prior to award in accordance with FAR 52.219-9.

A breakdown of other direct costs (e.g., reproduction, computer time, etc.).
Indirect cost rates and bases with a statement as to whether the rates are
fixed or provisional and the time frame to which they apply.

Proposed fee or profit, if any.

5. In addition to the technical and cost proposals, the following additional informa-

tion is requested with each submission in response to a full proposal request:

a.

b.

Part Il

The name and phone number of the offeror’s authorized negotiators.

The offeror’s Data Universal Numbering System (DUNS) number, the
Commercial and Government Entity (CAGE) Code, and Taxpayer Identi-
fication Number (TIN), if known.

Pre-Proposal and Proposal Evaluation

A. Pre-Proposal Evaluation. On receipt of a valid Phase I pre-proposal (not to
exceed six pages), CERL staff will provide an initial review of the offers scientific

merit; potential contribution to the CERL mission; the offeror’s capabilities,

qualifications and experience; and the availability of funds for the proposed re-

search. Offerors who have submitted pre-proposals that merit further considera-

tion will be encouraged to submit a Phase II full proposal. The Government may

make recommendations for the full proposal that should be considered prior to

submission.
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B. Full Proposal Evaluation. Full proposals requested by the Government will
be evaluated by CERL staff in accordance with the criteria specified below which
are equally important. However, if all other factors are considered equivalent,
the total proposal cost/installed kW rating of the fuel cells (criteria #1 below) will
be the deciding factor. On completion of the evaluation, each offeror will be noti-
fied either of rejection, and the rationale for this decision, or of acceptance:

1. Total proposal cost / installed kW rating of fuel cells.

2. The oftferor’s capabilities, related experience, facilities, techniques, or unique
combinations of these that are integral factors for achieving the proposal objec-
tives.

3. Reasonableness and firmness of production/project timetables.

Uniqueness of proposal/project.

5. Extent to which offeror meets core requirements. In addition, preference will be
given to offerors who have identified amenable host sites, as evidenced by sub-
mittal of a signed letter or electronic mail from the military facility’s energy
manager equivalent or higher authority.

6. The qualifications, capabilities, and experience of the principal investigator, team
leader, and other key personnel who are critical to achievement of the proposal
objectives.

7. The offerors record of past performance.

C. Special Evaluation Criteria. It is the intent of the Government to review and
evaluate each proposal independently in the order received. Due to the limited
resources available for FY2001 and the goals of achieving maximum diversity in
conditions and operations, any of the criteria listed above may be superseded if
diversification has not been met. For example, if proposals for fuel cells in all
CONUS regions have already been selected and a proposal for an OCONUS re-
gion is received along with another CONUS region proposal, the OCONUS re-
gion proposal could potentially be selected over the CONUS region proposal,
even if the Total proposal cost / installed kW rating of the OCONUS proposal is
higher than that of the CONUS proposal.

D. Additional Information. Pre-proposals and proposals not considered to have
sufficient scientific merit or relevance to CERL’s needs may be declined without
further review. If a Full Proposal is accepted by the Government, the Contract-
ing Office will prepare a solicitation document to the offeror which includes all
the applicable clauses and requirements. If these terms are acceptable to the
offeror, they shall complete and return copies of the solicitation document as in-
structed. Offerors are cautioned that no contract is final until signed by an au-
thorized Contracting Officer.
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Appendix C: Hydrogen Codes, Standards

Applications

The source for the following information is:

and Regulations for Stationary

DeBlasio, Richard, Hydrogen Safety Report, “IEEE 1547 Interconnection Standard Approved”

(National Hydrogen Association, July 2003), available through URL:
http://www.hydrogensafety.info/articles/03-July-01.asp

HYDROGEN CODES, STANDARDS AND
REGULATIONS MATRIX (June

Buildings and Utility Applications)

Gregoire hydrogen_C&S_Matrix_ 6/27/2003
Mas-
te?jGregoire_27JunO3.xl
s
1.0 | STATIONARY APPLICATIONS Residential, Commercial and Government

1.1 Fuel Cells

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

1.1.1 Fuel Cell Hardware

ANSI 721.83-1998:
Fuel Cell Power Plants

The standard applies to packaged,
self-contained or factory matched
packages of integrated systems of
fuel cell power plants for use with
natural gas or LP gas and having a
maximum output voltage of 600
VAC and power output of 1000 kW

Steven E. Kasubski
CSA International
(216) 524-4990
X8303

The standard is
being revised to
more adequately
more types of fuel
cells and the fuels to
be utilized and will
become CSAFC 1

CSA FC 1: Fuel Cell
Power Plants (Planned
Replacement for ANSI
Z21.83-1998)

The document applies to fuel cell
systems for stationary applications
having maximum output voltage of
600 V and power output up to 10
MW. CSA America Fuel Cell Tech-
nical Advisory Committee proposes
CSA FC 1 to be the revised, en-
hanced version of ANSI Z21.83

Steven E. Kasubski
CSA International
(216) 524-4990
X8303

Draft of CSAFC 1
released for review
after the April 2002
meeting of the
Committee

CSA FC 4: Fuel Cell
Modules

This is a proposed future new
standard for fuel cell modules.

Steven E. Kasubski
CSA International
(216) 524-4990
X8303

Proposed future
effort of the CSA
Fuel Cell Technical
Advisory Committee.

UL 2265: Replace-
ment Fuel Cell Power
Units for Appliances

This standard will cover stand-
alone fuel cell power systems that
may be connected within the en-
closure of an appliance by a flexi-
ble cord and plug or other ar-
rangement (auxiliary power supply)

Harry Jones Un-
derwriters Labora-
tories (847) 664-
2948

Underwriter Labora-
tories is working to
develop this stan-
dard.

IEC TC105 Working
Group 1: Terminology

The document provides uniform
terminology in the form of dia-
grams, definitions and equations
related to fuel cell technologies for
all applications. It is intended to be
a resource for the other IEC TC
105 working groups.

Kelvin Hecht UTC
Fuel Cells (860)
673-9181

Revised draft of the
technical report is in
the review process.
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Group 3: Safety of
Stationary Fuel Cell
Power Plants

standard that addresses safety
requirements (design and perform-
ance) for packaged stationary fuel
cell power plants. The standard will
parallel ANSI Z21.83 and similar
standards in Canada, Japan and
Germany.

Fuel Cells (860)
673-9181

IEC TC105 Working The Working Group is developing a | Kelvin Hecht UTC The draft standard

Group 2: Fuel Cell standard that addresses the safety Fuel Cells (860) was completed in

Modules and performance of fuel cell mod- 673-9181 January and was in

ules. the review process

from 2 Feb 02 - 10
May 02. The WG will
meet in June 2002
to address review
comments.

IEC TC105 Working The Working Group is developing a | Kelvin Hecht UTC The Working group

is in the process of
developing the initial
draFort This is ex-
pected to be com-
pleted by October
2002.

CSA U.S. Require-
ments No. 1.01: Resi-
dential Fuel Cell
Power Generators

This document supplements the
provisions in ANSI Z21.83-1998. It
applies to packaged, self-contained
fuel cell systems for single-family
and two-family dwellings installed
outdoors rated at no greater than
50 kW. Plans call for replacing it
with CSA FC 2

Todd Strothers
CSA International
(704) 552-5125

The document has
been published and
is available for sale.

1.1.2 Installation

NFPA 853: Standard
for the Installation of
Stationary Fuel Cell
Power Plants

The standard covers siting re-
quirements, fuel storage arrange-
ments, exhaust requirements and
fire protection requirements for
stationary fuel cell plants exceed-
ing 50 kW for non-residential appli-
cations

Richard P. Bielen
NFPA International
(617) 770-3000

The standard is in
the process of being
revised to include
small fuel cell appli-
cations for resi-
dences

NFPA 54: National
Fuel Gas Code

The Code covers installation of fuel
gas piping systems, fuel gas utiliza-
tion equipment and related acces-
sories. The Code covers fuel gas
systems operating at a maximum
pressure of 125 psi.

Theodore C.
Lemoff NFPA
International (617)
984-7434

NFPA 54 is a pub-
lished code available
for purchase.

IEC TC105 Working
Group 5: Installation of

The Working Group will develop a
standard that covers the installation

Kelvin Hecht UTC
Fuel Cells (860)

The project was
recently approved.

Stationary Fuel Cell of stationary fuel cell power plants 673-9181 The Working Group
Power Plants and their integration with the sur- has been estab-
rounding built environment. It will lished and has
parallel NFPA 853. started working on
the draFort The draft
is expected to be
completed in 2003.
TECHNICAL
1.2 Fuel Processor/Reformer DESCRIPTION CONTACTS STATUS

1.2.1 Fuel Proces-
sor/Reformer Hardware

CSA FC 1: Fuel Cell Power
Plants

The document applies to fuel cell
systems for stationary

Steven E. Kasub-
ski

Draft of CSA FC 1
released for review
after

applications having maximum
output voltage of 600 V and power

CSA International

the April 2002 meet-
ing of the Committee

output up to 10 Mw. CSA America
Fuel Cell Technical Advisory

(216) 524-4990
X8303

Committee proposes CSA FC 1 to
be the revised, enhanced

version of ANSI Z21.83

1.2.2 Fuel Proces-
sor/Reformer Installation

ANSI 221.83-1998: Fuel
Cell Power Plants

The standard applies to packaged,
self-contained or factory

Steven E. Kasub-
ski

The standard is
being revised to
more

matched packages of integrated
systems of fuel cell power

CSA International

adequately more
types of fuel cells
and the

plants for use with natural gas or
LP gas and having a maximum
output voltage of 600 VAC and
power output of 1000 kW

(216) 524-4990
X8303

fuels to be utilized
and will become
CSAFC
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DESCRIPTION TECHNICAL

CONTACTS

1.3 Fuels for Fuel Cells (Fo- STATUS

cusing on H2)

NFPA 853: Standard for
the Installation of
Stationary Fuel Cell Power
Plants

The standard covers siting re-
quirements, fuel storage
arrangements, exhaust require-
ments and fire protection

requirements for stationary fuel cell
plants exceeding 50 kW for
non-residential applications

Richard P. Bielen

NFPA International

(617) 770-3000

The standard is in
the process of being
revised to include
small fuel cell appli-
cations

for residences

NFPA 54: National Fuel
Gas Code

The Code covers installation of fuel
gas piping systems, fuel gas utiliza-
tion equipment and related acces-
sories on consumers’ premises.
The Code covers fuel gas systems
operating at a maximum pressure
of 125 psi.

Theodore C.
Lemoff NFPA
International (617)
984-7434

NFPA 54 is a pub-
lished code available
for purchase.

1.4 Fuel Storage and

Dispensing (Focus on H2)

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

ASME B31.1

Power Piping: This code prescribes
minimum requirements for

Gerry Eisenberg,
ASME

Published and avail-
able for sale.

the design, materials, fabrication,
erection, test, and inspection

International,

of power and auxiliary service
piping systems for electric

Eisen-
bergG@asme.org

generation stations, industrial
institutional plants, central and

district heating plants. The code
covers boiler external piping for

power boilers and high tempera-
ture, high pressure water boilers

in which steam or vapor is gener-
ated at a pressure of more than

15 PSIG; and high temperature
water is generated at pressures

exceeding 160 PSIG and/or tem-
peratures exceeding 250

degrees F.

ASME B31.3

Process Piping: Rules for the Proc-
ess Piping Code Section

Gerry Eisenberg,
ASME

Published and avail-
able for sale.

B31.3 have been developed con-
sidering piping typically found in

International,

petroleum refineries; chemical,
pharmaceutical, textile, paper,

Eisen-
bergG@asme.org

semiconductor, and cryogenic
plants; and related processing

plants and terminals. This Code
prescribes requirements for

materials and components, design,
fabrication, assembly,

erection, examination, inspection,
and testing of piping. This

Code applies to piping for all fluids

ASME B31.9

Building Services Piping: This
Code Section has rules for the

Gerry Eisenberg,
ASME

Published and avail-
able for sale.

piping in industrial, institutional,
commercial and public buildings,

International,

and multi-unit residences, which
does not require the range of

Eisen-
bergG@asme.org

sizes, pressures, and temperatures
covered in B31.1. This Code

prescribes requirements for the
design, materials, fabrication,

installation, inspection, examination
and testing of piping

systems for building services. It
includes piping systems in the

building or within the property
limits.
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1.4 Fuel Storage and TECHNICAL
Dispensing (Focus on H2) DESCRIPTION CONTACTS STATUS
ASME Hydrogen Piping This task force is charged with John Koehr, ASME | Potential new stan-
Task Force addressing requirements for piping International, dard

in hydrogen service within codes
and standards. One possibility is a
single standard that would contain
requirements, including metallic
and composite materials, for hy-
drogen piping and pipelines. Appli-
cations could include process
plants, power generation stations,
hydrogen vehicle refueling stations,
transport tank refilling stations,
pipelines and residential household
applications.

KoehrJ@asme.org

ASME Boiler and Pressure
Vessel Code, Section VIII
(BPVC-VIII), Division 1

Rules for Construction of Pressure
Vessels, Division 1: This Division of
Section VIII provides requirements
applicable to the design, fabrica-
tion, inspection, testing, and certifi-
cation of pressure vessels operat-
ing at either internal or external
pressures exceeding 15 psig.

Gerry Eisenberg,
ASME Interna-
tional, Eisen-
bergG@asme.org

Published and avail-
able for sale.

ASME BPVC-VIII Division 2

Rules for Construction of Pressure
Vessels, Division 2,

Gerry Eisenberg,
ASME

Published and avail-
able for sale.

Alternative Rules: This Division of
Section VIII provides

International,

requirements applicable to the
design, fabrication, inspection,

Eisen-
bergG@asme.org

testing, and certification of pressure
vessels operating at either

internal or external pressures ex-
ceeding 15 psig. In comparison

the Division 1, Division 2 require-
ments on materials, design, and

nondestructive examination are
more rigorous; however, higher

design stress intensify values are
permitted.

ASME BPVC-VIII Division 3

Rules for Construction of Pressure
Vessels, Division 3, Alternate

Gerry Eisenberg,
ASME

Published and avail-
able for sale.

Rules High Pressure Vessels: This
Division of Section VIII

International,

provides requirements applicable to
the design, fabrication,

Eisen-
bergG@asme.org

inspection, testing, and certification
of pressure vessels

operating at either internal or ex-
ternal pressures generally above

10,000 psi. Division 3 does not
establish maximum pressure

limits for either Section VIII, Divi-
sions 1 or 2, nor minimum

pressure limits for this Division.

ASME Code Case 2390

Composite Reinforced Pressure

Gerry Eisenberg,

Published and avail-

Vessels, Section VIII, Division ASME able for sale.
3: This Code Case allows construc- | International,

tion of CRPVs consisting of

metallic cylindrical layer wrapped Eisen-

circumferentially with a layer bergG@asme.org

of glass fiber reinforced plastic
laminate leaving the metallic

heads unwrapped, may be con-
structed under the rules of Section

VIII, Division 3 and additional re-
quirements of the code case.

Max operating pressure shall not
exceed 3625 psi (25 MPa).

ASME BPVC-X Fiber-Reinforced Plastic Pressure Gerry Eisenberg, Published and avail-
Vessels: This Section ASME able for sale.
provides requirements for construc- | International,
tion of an FRP pressure
vessel in conformance with a Eisen-
manufacturer’s design report. It bergG@asme.org
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1.4 Fuel Storage and
Dispensing (Focus on H2)

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

includes production, processing,
fabrication, inspection and

testing methods required for the
vessel. Section X includes two

Classes of vessel design; Class 1 a
qualification through the

destructive test of a prototype and
Class Il, mandatory design

rules and acceptance testing by
nondestructive methods.

ASME Hydrogen Storage
Tank Task Force

The task force is charged with
addressing requirements for hydro-
gen storage tanks within codes and
standards. A standard that would
contain requirements, including
metallic and composite materials,
for both stationary and transport
hydrogen storage tanks with ca-
pacities larger than 5 Kg of all
types, including low-pressure metal
hydride storage to storage at pres-
sures up to say 10,000 psig. Tanks
could be constructed of metal, non-
metals and combinations thereof.

Gerry Eisenberg,
ASME Interna-
tional, Eisen-
bergG@asme.org

Potential new stan-
dard

ISO TC/197: Standard for
Hydride Containers

NHA Working Group 2 developed a
standard for hydride

containers and successfully turned
it over to ISO TC/197 for

adoption.
ISO-TC 58: Tanks and Norm Newhouse
Hydrogen
Embrittlement Lincoln Compos-

ites

(402) 464-8211

CGA G-5.4: Standard for
Hydrogen Piping

The standard covers materials and
components selection to

Roger Smith

The standard is
published and avail-

able for
Systems at Consumer help install a safe, effective hydro- Compressed Gas sale.
Locations gen supply system at a user's
site. Association
(703) 788-2721
TECHNICAL
1.5 Safety Systems DESCRIPTION CONTACTS STATUS

ANSI Z21.83-1998: Fuel
Cell Power Plants

The standard applies to packaged,
self-contained or factory matched
packages of integrated systems of
fuel cell power plants for use with
natural gas or LP gas and having a
maximum output voltage of 600
VAC and power output of 1000 kW

Steven E. Kasub-
ski CSA Interna-
tional (216) 524-
4990 X8303

The standard is
being revised to
more adequately
more types of fuel
cells and the fuels to
be utilized and will
become CSAFC 1

NFPA 72: National Fire

The Code deals with the applica-

Lee F. Richardson

The standard is

Alarm Code tion, installation, performance published and avail-
able for
and maintenance of protective NFPA sale.
signaling systems and their
components
1.6 Interfacing (with Building or TECHNICAL
Utility Interconnection) DESCRIPTION CONTACTS STATUS

1.6.1 Piping

ANSI Z21.83-1998: Fuel
Cell Power Plants

The standard applies to packaged,
self-contained or factory

Steven E. Kasubski

The standard is
being revised to
more

matched packages of integrated
systems of fuel cell power

CSA International

adequately more
types of fuel cells
and the
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Utili

1.6 Interfacing (with Building or

Interconnection)

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

plants for use with natural gas or
LP gas and having a maximum

(216) 524-4990
X8303

fuels to be utilized
and will become
CSA FC

output voltage of 600 VAC and
power output of 1000 kW

1

NFPA 853: Standard for the
Installation of

The standard covers siting re-
quirements, fuel storage

Richard P. Bielen

The standard is in
the process of being

Stationary Fuel Cell Power
Plants

arrangements, exhaust require-
ments and fire protection

NFPA International

revised to include
small fuel cell appli-
cations

requirements for stationary fuel cell
plants exceeding 50 kW for

(617) 770-3000

for residences

non-residential applications

NFPA 58: Liquefied Petro- This code applies to the highway Theodore C. The code hs been
leum Gas Code transportation of LP gas and to the Lemoff NFPA published and is
design, construction, installation International (617) available for sale.
and operation of all LP gas sys- 984-7434
tems.
NFPA 54: National Fuel The Code covers installation of fuel | Theodore C. NFPA 54 is a pub-
Gas Code gas piping systems, fuel gas utiliza- | Lemoff NFPA lished code available
tion equipment and related acces- International (617) for purchase.
sories on consumers’ premises. 984-7434

The Code covers fuel gas systems
operating at a maximum pressure
of 125 psi.

ASME B31.1

Power Piping: This code prescribes
minimum requirements for

Gerry Eisenberg,
ASME

Published and avail-
able for sale.

the design, materials, fabrication,
erection, test, and inspection

International,

of power and auxiliary service
piping systems for electric

Eisen-
bergG@asme.org

generation stations, industrial
institutional plants, central and

district heating plants. The code
covers boiler external piping for

power boilers and high tempera-
ture, high pressure water boilers

in which steam or vapor is gener-
ated at a pressure of more than

15 PSIG; and high temperature
water is generated at pressures

exceeding 160 PSIG and/or tem-
peratures exceeding 250

degrees F.

ASME B31.3

Process Piping: Rules for the
Process Piping Code Section

Gerry Eisenberg,
ASME

Published and avail-
able for sale.

B31.3 have been developed con-
sidering piping typically found in

International,

petroleum refineries; chemical,
pharmaceutical, textile, paper,

Eisen-
bergG@asme.org

semiconductor, and cryogenic
plants; and related processing

plants and terminals. This Code
prescribes requirements for

materials and components, design,
fabrication, assembly,

erection, examination, inspection,
and testing of piping. This

Code applies to piping for all fluids

ASME B31.9

Building Services Piping: This
Code Section has rules for the

Gerry Eisenberg,
ASME

Published and avail-
able for sale.

piping in industrial, institutional,
commercial and public buildings,

International,

and multi-unit residences, which
does not require the range of

Eisen-
bergG@asme.org

sizes, pressures, and temperatures
covered in B31.1. This Code

prescribes requirements for the
design, materials, fabrication,

installation, inspection, examination
and testing of piping

systems for building services. It
includes piping systems in the
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1.6 Interfacing (with Building or

Utility Interconnection)

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

building or within the property
limits.

ASME Hydrogen Piping
Task Force

This task force is charged with
addressing requirements for piping
in hydrogen service within codes
and standards. One possibility is a
single standard that would contain
requirements, including metallic
and composite materials, for hy-
drogen piping and pipelines. Appli-
cations could include process
plants, power generation stations,
hydrogen vehicle refueling stations,
transport tank refilling stations,
pipelines and residential household
applications.

John Koehr, ASME
International,
KoehrJ@asme.org

Potential new stan-
dard

1.6.2 Electrical

ANSI Z21.83-1998: Fuel
Cell Power Plants

The standard applies to packaged,
self-contained or factory matched
packages of integrated systems of
fuel cell power plants for use with
natural gas or LP gas and having a
maximum output voltage of 600
VAC and power output of 1000 kW

Steven E. Kasubski
CSA International
(216) 524-4990
X8303

The standard is
being revised to
more adequately
more types of fuel
cells and the fuels to
be utilized and will
become CSA FC 1

NFPA 70: National Electric
Code (Article 692)

2002 edition of National Electric
Code includes new Article 692

Jean O’Conner

Existing Standard

that covers electrical installation
requirements for fuel cell

NFPA International

systems

(617) 984-7421

UL 1741: Standard for
Inverters, Converters and
Controllers for Use in
Independent Power Sys-
tems

This standard covers requirements
that distributed generators must
satisfy to operate properly when
interconnected to the utility grid. It
is being modified to cover fuel cell
systems for stationary and portable
applications. In addition, the plan is
to adopt the requirements in IEEE
P1547.

Tim Zgonena
Underwriters Labo-
ratories (847) 272-
8800 X4305

Working Group is
working to reach a
consensus with IEEE
P1547. Draft is
expected to be avail-
able in June 2002.

IEEE P1608: Application
Guide for IEEE

The Guide provides technical
background and application

Richard DeBlasio

The Guide exists as
a working draFort

Standard 1547 for Inter-
connecting Distributed

details to support the understand-
ing of IEEE P1547.

NREL

resources with Electric
Power Systems

(303) 275-3753

IEEE P1614: Guide for

This proposed Guide will provide

Richard DeBlasio

Development of the

Monitoring guidelines for monitoring, Guide is in progress.
Information Exchange and information exchange, and control NREL
Control of for distributed resources (e.g.,

Distributed Resources
Interconnected with

fuel cells, PV) interconnected with
electric power systems.

(303) 275-3753

Electric Power Systems

|IEEE P1547: Draft Stan-
dard for Interconnecting
Distributed Resources with
Electric Power Systems

This standard establishes criteria
and requirements for interconnec-
tion of distributed resources (DR)
with electric power systems (EPS).
This document provides a uniform
standard for interconnection of
distributed resources with electric
power systems. It provides re-
quirements relevant to the per-
formance, operation, testing, safety
considerations, and maintenance
of the interconnection.

Richard DeBlasio
NREL (303) 275-
4333

Draft 11 was af-
firmed Feb 2003 by
IEEE ballot group
and was submitted to
IEEE Standards
Board for approval;
publication targeted
for summer 2003.
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1.6 Interfacing (with Building or

Utility Interconnection)

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

IEEE P1547.1: Draft Stan-
dard for Conformance Test
Procedures for Equipment
Interconnecting Distributed
Resources with Electric
Power Systems

This standard specifies the type,
production, and commissioning
tests that shall be performed to
demonstrate that interconnection
functions and equipment of a dis-
tributed resource (DR) conform to
IEEE Std 1547. Interconnection
equipment that connects DR to an
electric power system (EPS) must
meet the requirements specified in
IEEE Std. 1547. Standardized test
procedures are necessary to estab-
lish and verify compliance with
those requirements. These test
procedures must provide both
repeatable results, independent of
test location, and flexibility to ac-
commodate a variety of DR tech-
nologies.

Richard DeBlasio
NREL (303) 275-
4333

Draft 2 to be re-
viewed June 4-5,
2003 at meeting in
Denver CO.

|IEEE P1547.2: Draft Appli-
cation Guide for IEEE
Standard 1547 for Inter-
connecting Distributed
resources with Electric
Power Systems

The guide provides technical back-
ground and application details to
support the understanding of IEEE
P1547. This document facilitates
the use of IEEE P1547 by charac-
terizing the various forms of dis-
tributed resource technologies and
the associated interconnection
issues. Additionally, the back-
ground and rationale of the techni-
cal requirements are discussed in
terms of the operation of the dis-
tributed resource interconnection
with the electric power system.
Presented in the document are
technical descriptions and sche-
matics, applications guidance and
interconnection examples to en-
hance the use of IEEE Std. 1547.

Richard DeBlasio
NREL (303) 275-
4333

Outline of the Guide
to be reviewed June
45, 2003 at meeting
in Denver CO.

|IEEE P1547.3: Draft Guide
for Monitoring Information
Exchange and Control of
Distributed Resources
Interconnected with Elec-
tric Power Systems

This document provides guidelines
for monitoring, information ex-
change, and control for distributed
resources (DR) interconnected with
electric power systems (EPS). This
document facilitates the interop-
erability of one or more distributed
resources interconnected with
electric power systems. It de-
scribes functionality, parameters
and methodologies for monitoring,
information exchange and control
for the interconnected distributed
resources with, or associated with,
electric power systems. Distributed
resources include systems in the
areas of fuel cells, photovoltaics,
wind turbines, microturbines, other
distributed generators, and, distrib-
uted energy storage systems.

Richard DeBlasio
NREL (303) 275-
4333

Outline of the Guide
to be reviewed June
45, 2003 at meeting
in Denver CO.

1.6.3 Controls and Sensors

ANSI Z721.83-1998: Fuel
Cell Power Plants

The standard applies to packaged,
self-contained or factory matched
packages of integrated systems of
fuel cell power plants for use with
natural gas or LP gas and having a
maximum output voltage of 600
VAC and power output of 1000 kW

Steven E. Kasubski
CSA International
(216) 524-4990
X8303

The standard is
being revised to
more adequately
more types of fuel
cells and the fuels to
be utilized and will
become CSA FC 1

1.6.5 Other

1.7 Issues Relating to or Use

of Rejected Heat

DESCRIPTION

TECHNICAL
CONTACTS

STATUS
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1.8 O&M Issues, Operating
Instructions and Safety

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

IEC TC105 Working Group
3: Safety of Stationary Fuel
Cell Power Plants

The Working Group is developing a
standard that addresses safety
requirements (design and perform-
ance) for packaged stationary fuel
cell power plants. The standard will
parallel ANSI Z21.83 and similar
standards in Canada, Japan and
Germany.

Kelvin Hecht UTC
Fuel Cells (860)
673-9181

The Working group
is in the process of
developing the initial
draFort This is ex-
pected to be com-
pleted by October
2002.

CSA FC1: Fuel Cell Power
Plants

The document applies to fuel cell
systems for stationary applications
having maximum output voltage of
600 V and power output up to 10
Mw. CSA America Fuel Cell Tech-
nical Advisory Committee proposes
CSA FC 1 to be the revised, en-
hanced version of ANSI 721.83

Steven E. Kasubski
CSA International
(216) 524-4990
X8303

Draft of CSA FC 1
released for review
after the April 2002
meeting of the
Committee

ANSI Z21.83-1998: Fuel
Cell Power Plants

The standard applies to packaged,
self-contained or factory matched
packages of integrated systems of
fuel cell power plants for use with
natural gas or LP gas and having a
maximum output voltage of 600
VAC and power output of 1000 kW

Steven E. Kasubski
CSA International
(216) 524-4990
X8303

The standard is
being revised to
more adequately
more types of fuel
cells and the fuels to
be utilized and will
become CSAFC 1

1.9 Testing and Evaluation
Procedures

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

CSA CAS No. 33: Compo-
nent Acceptance Service
for PEM Fuel Cell Modules

The document contains specifica-
tions for providing CSA Interna-
tional component acceptance
service for PEM fuel cells stacks
using hydrogen as the fuel

Todd Strothers
CSA International
(704) 552-5125

Document published
and available for sale

ASME PTC 50

Fuel Cell Power Systems Perform-
ance: This Code applies to all fuel
cell power systems regardless of
the electrical power output, thermal
output, fuel cell type, fuel type, or
system application. This Code
applies to the performance of
overall fuel cell power systems and
addresses combined heat and
power systems. The Code provides
procedures for determination of
electrical efficiency or heat rate and
overall thermal effectiveness at
rated or any other steady-state
condition.

Jack Karian, ASME
International, Kari-
anJ@asme.org

Published and avail-
able for sale.

NES Evaluation Protocol for
Stationary Fuel
Cell Power Plants

Protocol used by the NES to facili-
tate the process of evaluating
stationary fuel cell power plants for
compliance with US model

codes

David Conover
NES, Inc.

(703) 931-2187

The Protocol exits
and is in use

IEC TC105 Working Group
4: Performance of Fuel Cell
Power Plants

The standard describes how to
measure the performance of sta-
tionary fuel cell power systems
from an operational and an envi-
ronmental standpoint.

Kelvin Hecht UTC
Fuel Cells (860)
673-9181

The Working Group
completed the draft
in January 2002.
During the period 8
Feb 02 -10 May 02, it
was in the review
process. The WG will
meet in June to
address review

comments.

|IEEE P1589: Standard for
Conformance Test
Procedures for Equipment
Interconnecting
Distributed Resources with
Electric Power

Systems

The standard specifies the type,
production and commissioning
tests that are to be performed to
demonstrate that the
interconnection functions and that
the distributed resource
equipment conforms to IEEE
P1547

Richard DeBlasio
NREL

(303) 275-3753
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1.10 Other Issues

DESCRIPTION

TECHNICAL
CONTACTS

STATUS

UL 2265: Replacement Fuel
Cell Power Units

for Appliances (Covers an
appliance that

generates DC from hydro-
gen for stationary
applications)

This standard will cover stand-
alone fuel cell power systems that
may be connected within the en-
closure of an appliance by a
flexible cord and plug or other
arrangement (auxiliary power
supply)

Harry Jones

Underwriters Labo-
ratories
(847) 664-2948

Underwriter Laborato-
ries is working to
develop this standard.
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